

1 BILL NO. S-86-08-13

2 SPECIAL ORDINANCE NO. S-140-86

3 AN ORDINANCE approving Change Order  
4 No. 1, Emergency Resolution 76-78-1,  
5 Pavement Blow-up in 5200 Block  
6 of North Clinton, with Mergy Con-  
7 struction Co., Inc., in connection  
8 with the Board of Public Works  
9 and Safety of the City of Fort  
10 Wayne, Indiana.


11 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
12 OF THE CITY OF FORT WAYNE, INDIANA:

13 SECTION 1. That Change Order No. 1, Emergency Resolution  
14 76-78-1, Pavement Blow-up in 5200 Block of North Clinton, with  
15 Mergy Construction Co., Inc., in connection with the Board  
16 of Public Works and Safety, for:


17 This Change Order is necessary  
18 because the first pavement blow-up  
19 was on Sunday, July 6, 1986, and  
20 quantities were worked up. On  
21 July 7th the second blow-up occurred  
22 so, therefore, the increase in  
23 quantity;

24 involving a net increase of Four Thousand Two Hundred Eighty-Two  
25 and 75/100 Dollars (\$4,282.75), all as more particularly set  
26 forth in the specifications, and which is on file with the Office  
27 of the Board of Public Works and Safety and is by reference incorporate  
28 herein, made a part hereof, and is hereby in all things ratified,  
29 confirmed and approved.

30 SECTION 2. That this Ordinance shall be in full force  
31 and effect from and after its passage and any and all necessary  
32 approval by the Mayor.

33   
Councilmember

34 APPROVED AS TO FORM  
35 AND LEGALITY

36   
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Henry  
seconded by Stier, and duly adopted, read the second time  
by title and referred to the Committee Public Works (and the Ci  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Way  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of  
\_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_.M.,E

DATE: 8-12-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry  
seconded by Stier, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 8-26-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-140-86  
on the 26th day of August, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 27th day of August, 1986,  
at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of August,  
1986, at the hour of 2:00 o'clock P.M.,E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



CHANGE ORDER

76-90-24  
7/30/86

Change Order No. 1 Emergency Resolution No. 76-78-1  
 Project No. \_\_\_\_\_ Board Order No. \_\_\_\_\_  
 Name of Project PAVEMENT BLOW-UP IN 5200 BLOCK N. CLINTON Pa 25 7/24/86  
 To: Mergy Construction Co., Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	37 S.Y.	Pavement Removal & Replacement 10"	115.75		4,282.75
Total Decrease					
Total Increase					4,282.75
Net ( <del>Decrease</del> ) (Increase) Contract Price					4,282.75

The sum of \$ 4,282.75 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>3,315.25</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>---</u>
New Contract Price Including this Change Order	\$ <u>7,598.00</u>

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by no change calendar days due to this Change Order. The date for completion of all work shall be 7-24-86. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Engineer) Date 7-24-86  
 Accepted by: [Signature] (Contractor) Date \_\_\_\_\_  
 Approved by: Carl E. O'Neal D.O.T. (City Engineer) Date 7-24-86  
 Approved by: [Signature] (Owner) Date 7-30-86  
[Signature]  
 Attested by: [Signature] Date 7-30-86

Emergency      Change Order No. 1  
Resolution No. 76-78-1  
Board Order No. \_\_\_\_\_

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: on Sunday, July 6th, 1986 we had a pavement blow-up and  
it was investigated at 4:00 p.m. It was measured and quantities were worked up.  
By the time the contractor arrived on the job on July 7th at 2:00 p.m. the second  
blow-up had occurred so therefore the increase in quantity.

2. Will proposed change alter size of the project? Yes xx No \_\_\_\_\_

If yes, explain: See above

3. Affect on operation and maintenance cost of this project: N/A

Richard Knappenberger

Richard Knappenberger

Engineer



Admn. Appr. \_\_\_\_\_

DIGEST SHEET

J-86-08-13

TITLE OF ORDINANCE Change Order #1, Emergency Res. 76-78-1, Pavement Blow-up  
in 5200 block of N. ClintonDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Emergency Res. 76-78-1, Pavement Blow-up  
is necessary because the first pavement blow-up was on Sunday, July 6, 1986,  
and quantities were worked up. On July 7th the second blowup occurred so  
therefore the increase in quantity. Mergy Construction Co., Inc. is the  
contractor.

EFFECT OF PASSAGE Repair of pavement at above location.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Increase  
\$4,282.75

ASSIGNED TO COMMITTEE (PRESIDENT) \_\_\_\_\_

BILL NO. S-86-08-13

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 Emergency Resolution 76-78-1, Pavement Blow-up in 5200

Block of North Clinton, with Mergy Construction Co., Inc., in

connection with the Board of Public Works and Safety of the City of

Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES

NO

Thomas C. Henry  
THOMAS C. HENRY  
CHAIRMAN

Donald J. Schmidt  
DONALD J. SCHMIDT  
VICE CHAIRMAN

Mark E. GiaQuinta  
MARK E. GIAQUINTA

Paul M. Burns  
PAUL M. BURNS

Charles B. Redd  
CHARLES B. REDD

CONCURRED IN 8-26-86

SANDRA E. KENNEDY  
CITY CLERK